STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

iB; &‘@EIEW“EWE
BNSF RAILWAY COMPANY and the STATE OF ) '

ILLINOIS, DEPARTMENT OF TRANSPORTATION, ) " DEC 2 & 7006

) . |
Stipulated Agreement regarding improving public ) T 05-0040 !linois onjimga“ce LIITESIC,
safety by renewal of the existing crossbuck signs ) RAR T AFETY SECTICH
and installation of YIELD signs at one hundred )
eighty-seven (187) public highway-railroad grade )
crossings of the BNSF Railway Company’s tracks )
in Mlinois.

PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME

Now comes supplemental petitioner, BNSF Railway Company (‘BNSF”), by its
attorneys, Kenneth J. Wysoglad & Associates and petitions the Illinois Commerce
Commission for a supplemental order granting BNSF additional time to complete all of the
work required to be performed by BNSF under the terms of the August 17, 2005 order
entered by the Illinois Commerce Commission in the above entitled cause. in support
whereof, BNSF states as follows:

1. Pursuant to Stipulated agreement, on August 17, 2005 the lllinois Commerce
Commission entered its order directing BNSF to renew the existing
crossbuck signs in accordance with the manual on uniform traffic centic.
devices and instail YIELD signs mounted on the crossbuck sign posts at one
hundred eighty seven (187) public highway - rail grade crossings at various
locations on the BNSF system throughout the State of lllinois.

2. Under the terms of the aforesaid order, BNSF was to complete all of the
required work on or before August 17, 2006.

3. BNSF timely ordered all of the equipment and materials necessary to

perform the work as set forth in the August 17, 2005 order and stipulated
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agreerririand thersafter proceeded to diligently cormmence the requirad
work.

4. Due to delays in receiving the necessary materials from its vendors, BNSF
was unable to complete the crossbuck renewal and YIELD sign installations,
all of the subject crossings by the August 17, 2006 date.

5. To date, of the 187 public highway-rail grade crossing locations, there
remains less than 40 locations where the work has not been completed.

6. BNSF reascnably believes that it can complete all of the work required by the
terms of the August 17, 2005 order by January 30, 2007.

7.  BNSF's supplemental petition herein is not made for purposes of delay, but
rather to permit BNSF sufficient time to complete all of the work required to
be performed by it under the terms of the August 17, 2005 order.

Wherefore, supplemental petitioner, BNSF Railway Company prays that the lllinois

Commerce Commission enter a supplemental order, without the necessity of a hearing,
granting BNSF an extension of time to and including January 30, 2007 in which to
complete all of the work required to be performed by BNSF under the terms of the August

17, 2005 order entered by the lllinois Commerce Commission in the above entitled cause.

BNSF RAILWAY COMPANY

fosg Womcs

CRAIG RASMUSSEN, Manager, Public Projects
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Michael L. Sazdanoff

Kenneth J. Wysoglad & Associates
118 S. Clinton Street, Suite 700
Chicago, IL 60661

(312) 441-0333




STATE OF MINNESOTA )
) 8S
COUNTY OF HENNEPIN )
VERIFICATION

Craig Rasmussen, being duly sworn on oath, states that he is Manager Public
Projects for BNSF Railway Company, supplemental petitioner herein, that he is duly
authorized by said Railroad Company to sign, verify and file the foregoing supplemental
petition; that he has knowledge of the matters set forth in said supplemental petition and
that the same are true and correct.

BNSF RAILWAY COMPANY

AM7 %%MUAA—/

Craig Rasmussen

Subscribed and Sworn to before

me this _70 day of

LDecomper. ; -209£

otary Public

ROBERT T HEMMING :
mnomnv PUBLIC ~ MINNESOTA
COMMISSION EXPIRES 1.31.19

ot




PROOF OF SERVICE
Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the

./ dayof DECEMBER 2006, he caused to be served, a true and correct copy

of PETITION FOR SUPPLEMENTAL ORDER EXTENDING TIME upon:

Mr. Victor A. Modeer
Director of Highways
Attn: Charies J. Ingersoll
Engineer of Local Roads and Streets
lllinois Department of Transportation
2300 S. Dirksen Pkwy.
Springfield, IL 62764

by depositing same in the U.S. Mail depository located at Chicago, lllinois in an envelope(s})

with first-class postage, prepaid.




